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MEETING AGENDA

Welcome & Core Value Moment
Design Phase Progress

Project Specification Review

CCT Role During Construction

Final Comments & Questions
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PROJECT CORE VALUES

Core Values
Trust
Safety
Fiscal Responsibility
Passion

Public Responsiveness
Dedication
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PROJECT DESIGN PROGRESS

* Design Progress:
« East Frontage Road grading and utility from 400 North to Gordon Ave
* Design should be complete by late October
*  90% design for:
* 400 North
« Oak Hills and Gordon Ave
* Antelope Drive and SR-193

Crestwood, Nicholls, and Main Street




PROJECT DESIGN PROGRESS

 Design Progress, con’t:

«  Utility and Municipality coordination
Currently at 60% design
Fine-tuning utility relocation

*  Home Demolition

« 22 properties through the end of the year

Disconnecting utilities
Home inspection

Demolition

«  Summary Judgement



PROJECT SPECIFICATIONS

The specifications are the handbook of technical requirements and regulations the
contractor agrees to follow while constructing the project.

Currently: 29 pages of MOT specifications

Specs that affect the public:

» Operating Hours/Days

» Maintenance of Traffic (detour routes, signage, lane closures, property access)

LI2or A
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PROJECT SPECIFICATIONS
EXAMPLE: OPERATING HOURS/DAYS

No Full or Partial Closures will be allowed during Holiday Periods or Civic Events

New Year’s Day Tour of Utah

Memorial Day Hill Air Force Base Air Show
Independence Day Layton Centennial Celebration
Pioneer Day Fruit Heights Founder’s Day
Labor Day South Weber Country Fair Days
Thanksgiving Day Uintah Days

Christmas Day
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PROJECT SPECIFICATIONS
EXAMPLE: MAINTENANCE OF TRAFFIC

MONDAY THRU FRIDAY SATURDAY SUNDAY
LOCATION
NB SB NB SB NB SB

US-89 Segment A 7 AM to 5AM to 8:30AMto 8:30 AMto
(115 to SR-193) 9 PM 7PM 7PM 7 PM

None None

US-89 Segment B 7 AM to 5 AM to 8:30AMto 8:30 AMto

(SR-193 to I-84) 9PM 7PM 7PM 7 PM N2 el

During MOT Peak Periods, maintain the two lanes in each direction and all movements for
Segment A. For Segment B, maintain the existing number of lanes and all movements at
cross streets.

Partial Closures are allowed during MOT Off-Peak Periods so long as a minimum of one lane
remains open in each direction with all movements to cross streets. One lane closure on
each of the on- and off-Ramps is allowed to transition traffic between Ramps and the US-89
mainline.
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PROJECT APPROVALS

REQUESTS FOR CLOSURE - In order to provide advanced notification of each closure, submit
for Department Approval a request for closure a minimum of:

« 21 Calendar Days prior to implementing a Full Closure

* 14 Calendar Days prior to implementing a Partial Closure during MOT Peak Periods

« 7 Calendar Days prior to implementing a Partial Closure during MOT Off-Peak Periods.

Coordinate full closures with parallel I1-15 projects. Closures may not occur on the same nights as
1-15.

Once approved...notify the Department of a minimum of:
* 14 Calendar Days in advance of implementing a Full Closure,
« 10 Calendar Days in advance of implementing a Partial Closure during MOT Peak
Periods,
« 5 Calendar Days in advance of implementing a Partial Closure during MOT Off-Peak
Periods, or sooner if otherwise required by permit.
* Notify the Department 7 Calendar Days prior to implementing lane shifts.
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CCT ROLE DURING CONSTRUCTION

On similar projects in Northern Utah, construction CCT roles include:

Disseminating information to neighbors/community regarding upcoming
construction activities

Providing feedback from neighbors/community members

Evaluating the contractor’s performance based on agreed-upon criteria

» Afinancial incentive can be provided to the contractor based on evaluation
scoring




NEXT CCT MEETING




OTHER QUESTIONS OR ITEMS FOR DISCUSSION?




U.S. 89 TEAM CONTACTS

Communications Team

* Aubry Bennion Email:
 Leah Jaramillo Hotline: 888.752.8789



mailto:us89@utah.gov

